COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2018

ESTI MATE SUMVARY 13:56: 22
CONTI D C22566 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIVE ALLOW 107 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  79.44 ORI G TIME ALLOW 100 VORK DAYS
PRQJECT NO. FBR0705- 087
I-70: EMERGENCY BRI DGE G 25-K
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 09/ 01/ 2018 DATE TI ME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN 04/ 27/2018
DATE AWARDED 05/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,730, 707. 04 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $  3,928,195.00 NON- PARTI Cl PATI NG 3,417, 167. 99 492,322.33
PERCENT COMPLETE: 72.23% TOTAL EARNI NGS 3,417, 167. 99 492, 322. 33
FUNDS AVAI LABLE: $ 1,313,539.05 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,417, 167.99 492, 322.33
TOTAL CLAI MS: $ 0.00 RETAI NAGE -58,922.93 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 358, 245. 06 492, 322. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 358, 245. 06 492, 322. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 492, 322. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22566-BI D ESTI MATE RUN 09/ 11/ 2018
PRQJECT: FBRO705- 087 ESTI MATE NO 0004 13: 56: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0001 201-00000 Clear and Grub CO #2 1. 000 0. 500
LS 0. 500 6, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0002 202-00010 Rem Tree CO #2 5. 000 0. 000
EACH 5. 000 2,250. 00
450. 00000 5. 000 2,250.00
0003 202- 00090 Rem Del i neator CO #2 21. 000 11. 000
EACH 10. 000 90. 00
9. 00000 21.000 189. 00
0004 202-00201 Rem Curb CO #2 Type 6 Asph 634. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0005 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 203-00060 Enmbanknment Material (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0011 203-01500 Bl adi ng CO #2 25. 000 4. 500
HOUR 0. 000 0. 00
135. 00000 4.500 607. 50
0015 304-06000  Aggregate Base Course (Cl ass 6) 6, 300. 000 0. 000
TON 4,176. 330 167, 053. 20
40. 00000 4,176.330 167, 053. 20
0020 403- 34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0025 411-10255 Enulsified Asphalt (Sl ow Setting) 812. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0030 606-00301 Guardrail Type 3 (6-3 Post Spacing) 2, 250. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
1, 500. 00000
4. 000

EACH
3, 300. 00000
0. 000

EACH
1, 300. 00000
2.000

EACH
3, 600. 00000
1, 300. 000

HOUR
31. 00000
40. 000

DAY
175. 00000
110. 000

DAY
910. 00000
8. 000

EACH
4, 100. 00000
18. 000

EACH
60. 00000
97. 000

EACH
41. 00000
92. 000

EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

487.
449.
. 250

22.
10.
32.

68.
19.
87.

40.

45.
. 000
46.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
750

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 500
48.

500

000

000
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ESTI MATE RUN 09/ 11/ 2018

13,942

1, 750

17,290

348.

52

.00

.00

.00

.00

25

00

00

.00

.00

13:56: 22

AMOUNT

29, 054

5, 600

79, 170

16, 400

540.

1,988

2,392

.00

.00

.00

.00

75

00

00

00

00

50

00



CONTI D

CAT NO0200

0090

0095

0100

0105

0110

0115

0120

0125

0130

0135

0140

630- 80343

630- 80355

630- 80360

630-80370

630- 80380

630- 80393

700- 70010

700- 70033

700- 70035

700- 70100

700- 70380

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

F/ A M nor Contract Revisions

F/ A Vi deo Tapi ng

F/ A UTILITIES

F/ A Rel ocate WEATHER STATI ON AND CAMERAS

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

27.000

EACH
60. 00000
4. 000

EACH
2, 500. 00000
100. 000

EACH
25. 00000
1, 553. 000

LF

40. 00000
175. 000

EACH
12. 00000
100. 000

EACH
23. 42000
0. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
15, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 500
0. 000
13. 500

2.000
0. 000
2.000

49. 500
0. 000
49. 500

776.500
0. 000
776.500

87.500
0. 000
87.500

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:56: 22

AMOUNT

810.

5, 000

1, 237.

31, 060

1, 050.

1,171,

00

00

50

00

00

00

.00

.00

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22566- Bl D
PRQIECT FBRO705- 087 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0235 208-00045 Conc Washout Str CO #2 2.000
EACH
1, 800. 00000
0240 208-00105 Renoval and Disposal of Sedi ment (Equip) CO #2 30. 000
HOUR
118. 00000
0245 208-00106 Sweepi ng (Sedi ment Renopval) CO #2 20. 000
HOUR
225. 00000
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000
SF
27.72000
0255 630-80358 Fl ash Arrow Panel (C Ty) CO #2 2.000
EACH
2,200. 00000
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 106. 000
EACH
42.00000
0265 630-85041 Mobi | e Attenuator CO #2 60. 000
DAY
750. 00000
0270 202-00220 Rem Asphalt Mat CO #3 7,143. 000
sy
5. 50000
0275 203-00060 Enb Matl (CIP) CO #3 18, 079. 000
CcY
24. 65000
0295 700-70034 F/ A Erosion Log Type 1 (12- Inch) CO #3 27,000. 000
F A
1. 00000
0300 208-00035  Aggregate Bag CO #3 250. 000
LF

7.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

5. 000
10. 000
15. 000

0. 000
0. 000
0. 000

92. 000
0. 000
92. 000

1. 000
0. 000
1. 000

53. 000
0. 000
53. 000

44. 000
7.000
51. 000

2,128. 000

1,712. 000

3, 840. 000

11, 000.
5, 000.
16, 000.

000
000
000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

Page 5

ESTI MATE RUN 09/ 11/ 2018

1,180

5, 250

9, 416

123, 250

.00

00

.00

.00

.00

.00

00

00

00

.00

.00

13:56: 22

AMOUNT

3, 600

1,770

2,550

2,200

2,226

38, 250

21,120

394, 400

348.

00

00

.00

24

00

00

00

00

00

.00

00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22566- BI D ESTI MATE RUN 09/ 11/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO. 0004 13: 56: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 208-00075 Pre-fab Vehicle Track Pad CO #3 8. 000 5. 000
EACH 3. 000 2,400. 00
800. 00000 8. 000 6, 400. 00
0310 208-00207 Erosi on Control Managenment CO #3 24. 000 3. 000
DAY 4. 000 1, 200. 00
300. 00000 7.000 2,100. 00
0320 212- 00006 Seedi ng (Native) CO #3 5.300 0. 000
ACRE 0. 600 390. 00
650. 00000 0. 600 390. 00
0325 212-00032 Soi | Conditioning CO #3 5. 300 0. 000
ACRE 0. 600 2,394.00
3, 990. 00000 0. 600 2,394.00
0330 213-00012 Spray-on Mul ch Bl anket CO #3 1.200 0. 000
ACRE 0. 000 0. 00
3, 840. 00000 0. 000 0. 00
0335 216-00201 Soil Reten Blanket (S-C)(BioD C 1) 1) CO #3 19, 570. 000 0. 000
SY 3, 146. 000 11, 011. 00
3.50000 3, 146. 000 11, 011.00
0340 216-00301 Turf Reinf Mat (O 1) CO #3 18, 785. 000 0. 000
SY 3, 146. 000 23,437.70
7.45000 3, 146. 000 23,437.70
0350 403-00720 HWA (Patching) (Asph) CO #3 150. 000 17. 600
TON 0. 000 0. 00
267. 67000 17. 600 4,710.99
0355 403-34751 HVA (G SX) (75) (PG 64-28) CO #3 2,942.000 0. 000
TON 0. 000 0.00
135. 00000 0. 000 0. 00
0370 507-00400 Bitum S and D Pave (Asph) CO #3 6. 000 0. 000
TON 0. 000 0. 00
267. 67000 0. 000 0. 00
0380 609-60011 Curb Ty 6 M CO #3 56. 000 0. 000
LF 0. 000 0.00

33. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 7
ESTI MATE RUN 09/ 11/ 2018

CAT NO0200

0385 625-00001

0400 700-70100

0405 700-70016

0410 627-00008

0415 700-70018

0420 900- 00007

0425 900- 00007

0430 210-00810

0445 208-00103

CAT NO0300

0145 206- 00000

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON
ROADWAY

Const Surveying (Hour) CO #3

F/ A Rel ocate Overhead El ec Line CO #3

F/ A Fuel Cost Adjustnment CO #3

Mbd Epoxy Pvnt Mg CO#3

F/ A Road Snmooth Incentive CO #3

Added Item (Each)/ Lanscapi ng Mob CO #3

Added Item (Each)/ Reset Sign Mb CO #3

Res Ground Sign CO #3

Renoval and Di sposal of Sedinment (Labor) CO#5 MCR Line

1

G 25-K

Structure Excavation

CAT 0200

13:56: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
40. 000 11. 000
HOUR 8. 000 1, 200. 00
150. 00000 19. 000 2, 850. 00
22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
419. 010 308. 230
FA 110. 780 110.78
1. 00000 419. 010 419. 01
22.000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4,000. 00
3.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
26. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
30. 000 15. 000
HOUR 15. 000 825. 00
55. 00000 30. 000 1, 650. 00
CURRENT AMI $ 2,040,431.61%  394,840.43% 883, 400. 39
892. 000 892. 000
oy 0. 000 0. 00
23. 00000 892. 000 20, 516. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22566- BI D ESTI MATE RUN 09/ 11/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO. 0004 13: 56: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0150 206-00100 Structure Backfill (Cass 1) 49. 000 49. 000
cY 0. 000 0. 00
45. 00000 49. 000 2,205.00
0155 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
24.00000 0. 000 0.00
0159 502-11274  Steel Pile (HP 12x74) CO #2 3, 346. 400 3, 346. 400
LF 0. 000 0. 00
86. 00000 3, 346. 400 287, 790. 40
0160 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0161 502-00460 Pile Tip CO #2 46. 000 46. 000
EACH 0. 000 0. 00
250. 00000 46. 000 11, 500. 00
0162 900-00012 Added Item (Foot)/ CO #2 Pile Cut-off Adjustment 287. 500 287.500
LF 0. 000 0. 00
68. 80000 287.500 19, 780. 00
0165 504-03411 Retaining Wall (Boulder) Concrete Retaining Vall (Pile 0. 000 0. 000
& Laggi ng
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 515-00120 \Waterproofing (Menbrane) 1, 279. 000 0. 000
SY 0. 000 0. 00
21.00000 0. 000 0.00
0175 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete Cass D (Bridge) 504. 600 472.100
cY 32.500 29, 250. 00
900. 00000 504. 600 454, 140. 00
0185 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22566- BI D ESTI MATE RUN 09/ 11/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO. 0004 13: 56: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0189 602- 00000 Rei nf Steel CO #2 Pier Foundation 7,146. 000 7,146. 000
LB 0. 000 0. 00
1. 05000 7,146. 000 7,503. 30
0190 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 576. 000 112, 968. 000
LB 3, 608. 000 4, 690. 40
1.30000 116, 576. 000 151, 548. 80
0195 606-11030 *Bridge Rail Type 10M 568. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 613-00200 2 Inch Electrical Conduit 570. 000 570. 000
LF 0. 000 0. 00
20. 00000 570. 000 11, 400. 00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 10, 066. 000
#2
SF 0. 000 0. 00
70. 00000 10, 066. 000 704, 620. 00
0210 625-00000  *Construction Surveying 1. 000 0. 750
LS 0.150 9, 750. 00
65, 000. 00000 0. 900 58, 500. 00
0215 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
297, 735. 00000 1.000 297, 735. 00
0280 206-00065  Str Bkfl (FlowFill) CO #3 51. 000 51. 000
cy 0. 000 0. 00
275. 00000 51. 000 14, 025. 00
0285 206-00066  Str Bkfl (FF Ash) CO #3 416. 600 416. 600
cY 0. 000 0. 00
140. 00000 416. 600 58, 324. 00
0290 206-00200  Str Bkfl (CL 2) CO #3 273. 000 273. 000
cy 0. 000 0. 00

32. 00000 273.000 8, 736. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 09/ 11/ 2018

CONTI D: C22566

PCN: 22566-BI D

PRQIECT FBRO705- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 G 25-K

0360 501-00200 Steel Sheet Pile (Ty Il) CO #3

0365 507-00100 Conc S and D Pave (Reinf) CO #3

0375 518-01002 Br Expan Device (0-2 In) CO #3

0390 509- 00000 Str Steel Wall Studs CO #3

0435 515-00400 Concrete Seal er CO #3

0440 900- 00021
Adj

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620-00002 Field Ofice (Oass 2)

0225 620-00012

Field Laboratory (C ass 2)

0230 620-00020 Sanitary Facility

Added Item (Square Foot)/ CO #4 Sheet Pile Cut-Of f

ESTI MATE NO. 0004 13: 56: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
9, 240. 000 9, 240. 000
SF 0. 000 0. 00
33. 50000 9, 240. 000 309, 540. 00
76. 300 0. 000
oY 76. 300 53, 791. 50
705. 00000 76. 300 53, 791. 50
87. 000 87. 000
LF 0. 000 0. 00
165. 00000 87. 000 14, 355. 00
140. 000 140. 000
LB 0. 000 0. 00
33. 50000 140. 000 4,690. 00
551. 000 0. 000
sy 0. 000 0. 00
17. 33000 0. 000 0. 00
107. 000 107. 000
SF 0. 000 0. 00
26. 80000 107. 000 2, 867. 60
CAT 0300  CURRENT AMI §$ 2,650,075.43$  97,481.90 $ 2, 493, 567. 60
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
1.000 1.000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
4.000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
CAT 0400  CURRENT AMI $ 40, 200.00 $ 0.00% 40, 200.00

PRQJECT TOTAL CURRENT AMI $ 4,730,707.04 %

492,322.33$ 3,417, 167.99



